

## 2005–06 Local Systemic Change Core Evaluation Calendar

<b>September 1, 2005– March 31, 2006</b>	<b>Data Collection Activities</b>
	<ul style="list-style-type: none"> <li>❖ Professional Development Observations</li> <li>❖ Project Team Interviews</li> </ul>
<b>September 1, 2005</b>	<b>Data Collection Preparation</b>
	<ul style="list-style-type: none"> <li>❖ HRI provides sampling frame shells to projects for updating</li> </ul>
<b>October 1, 2005– December 1, 2005</b>	<b>Data Collection Preparation</b>
	<ul style="list-style-type: none"> <li>❖ Projects provide HRI with Updated Teacher Sampling Frame</li> <li>❖ Projects provide HRI with Updated School Sampling Frame</li> </ul>
<b>November 1, 2005</b>	<b>Online Protocols Available</b>
	<ul style="list-style-type: none"> <li>❖ HRI provides observation and interview protocols for online submission</li> </ul>
<b>December 30, 2005</b>	<b>Sample Selection</b>
	<ul style="list-style-type: none"> <li>❖ HRI provides principal questionnaires; selects random sample of teachers, and provides teacher questionnaires to projects</li> <li>❖ HRI selects sample of teachers for classroom observations for projects</li> <li>❖ HRI selects random sample of treated teachers for teacher interviews</li> </ul>
<b>January–March 2006</b>	<b>Data Collection Activities</b>
	<ul style="list-style-type: none"> <li>❖ Projects conduct spring core evaluation data collection activities (questionnaire administration, teacher interviews, professional development and classroom observations)</li> </ul>
<b>January 6, 2006</b>	<b>Reporting Guidelines</b>
	<ul style="list-style-type: none"> <li>❖ HRI provides 2005–06 Reporting Guidelines</li> </ul>
<b>March 31, 2006</b>	<b>End of Data Collection Year</b>
<b>April 1, 2006</b>	<b>Questionnaires &amp; District Information Forms</b>
	<ul style="list-style-type: none"> <li>❖ All completed questionnaires due at HRI</li> <li>❖ PIs submit District Information forms to Lead Evaluator and HRI</li> </ul>
<b>April 15, 2006</b>	<b>Questionnaire Data Tables</b>
	<ul style="list-style-type: none"> <li>❖ HRI provides questionnaire raw data and data tables</li> </ul>
<b>May 1, 2006</b>	<b>Data Collection Reporting</b>
	<ul style="list-style-type: none"> <li>❖ Observation Protocols/Interview Summaries due (on the Web)</li> </ul>
<b>June 1, 2006</b>	<b>Final Core Evaluation Reporting</b>
	<ul style="list-style-type: none"> <li>❖ Evaluators provide HRI with responses to Core Evaluation Questions using data collected in the 2005–06 data collection year<sup>1</sup></li> </ul>

<sup>1</sup> Given the short time frame, we anticipate that the Final LSC Core Evaluation Report will require much less effort than the requirements for Final Year Reports in past years.